



Construction projects in the Monticello area

Eric Rustad, MnDOT District 3B Resident Engineer
St. Cloud



Resurface and
update bridge

Hwy 25—Mississippi River Bridge

Hwy 25—Mississippi River Bridge



April 1-15

- Netting bridge to prevent migratory birds nesting



July 8 to late Oct

- Work, traffic impacts



Oct. 26, 2024

- Substantial completion



Nov. 30, 2024

- Work complete



Hwy 25—Mississippi River Bridge

Improvements

- Mill and resurface the bridge deck
- Make concrete deck repairs
- Replace expansion joints
- Widen sidewalks on both sides
- Replace streetlights
- Upgrade storm water drainage




Hwy 25—Mississippi River Bridge

July 8 to late-October

One lane, each direction, 24/7

- Between Third St. in Monticello and east of Sherburne CR 11/14 in west Big Lake




Overnight full closures

- Necessary to place concrete overlay
- 8 p.m. to 5 a.m. nightly
- Minimum 3 nights and up to 5 nights on each side of bridge
- Hard closure between Broadway and CR 11/14
- Detour: Hwy 10, Hwy 101 and I-94

Hwy 25—Mississippi River Bridge

Restrictions

- Hwy 25 from Big Lake will stay in one-lane configuration at Sherburne CR 11
- Current right lane will be a turned into right-turn lane to CR 11
- Hwy 25 in Monticello will be reduced to one lane at 3rd St.
- CR 11 will have one right-turn and one through/left-turn
- Sherburne CR 14 will have one left-turn and one thru/right-turn
- Broadway (Wright CR 75) will have one right-turn to go north on Hwy 25
- River St. will not have access to Hwy 25 and the signal deactivated





Expand to six lanes,
three each direction

I-94 Gap—Albertville to Monticello

I-94 Gap—Albertville to Monticello

Improvements

- Add one third lane in each direction
- Replace westbound bridge over Wright CR 19 in Albertville
- Widen westbound bridge over Wright CR 75/RR in Monticello
- Install concrete median barrier
- Update stormwater drainage
- Construct noise walls



I-94 Gap—Albertville to Monticello



Late July–Fall
2024

- Prepare work zone
- Widen eastbound
- Periodic lane closures



Spring –Nov. 1
2025

- Construct westbound
- Traffic eastbound
- Two lanes, each direction



Spring –Nov. 1
2026

- Construct eastbound
- Traffic on westbound
- Two lanes, each direction



Early summer
2027

- Wrap-up
- Establish turf



I-94 Gap—Albertville to Monticello

Impacts for bridge, ramp work

- Wright CR 19 Albertville
 - Closed one weekend for westbound bridge removal
 - Nightly closures for setting concrete beams
- Wright CR 75 Monticello
 - Closed one weekend for partial bridge removal
 - Nightly closures for setting concrete beams
- Wright CR 18 ramps Monticello
 - NE loop (2025) and SE loop (2026) closed up to 45 days



Future MnDOT projects

2026 construction

- **Hwy 25—Buffalo to Monticello**
 - Reconstruct the road surface
 - Install roundabouts at Catlin St. and Wright CR 37
 - Add various left-turn lanes
 - Install pedestrian trail
- **Hwy 24—Clearwater**
 - Reconstruct new bridge/interchange at I-94

2027 construction

- Hwy 25—Monticello
 - Replace bridge deck at I-94



Want to stay updated on MnDOT projects?



- Sign up for project emails: mndot.gov
- Check today's roads: 511mn.org
- Find projects: mndot.gov/roadwork

